

SECRET

Copy - 1 of 7

Approved For Release 2006/02/27 : CIA-RDP81B00878R000400110004-7

15 April 1959

25X1A

1. PURPOSE (General statement of what work or tasks are to be accomplished.)

- a. Provide a determination of the effectiveness of a [redacted] 25X1A
b. Provide a determination of the effectiveness of a [redacted] test [redacted]
c. Provide a determination of the effectiveness of [redacted] exfiltration on a [redacted]

2. DESCRIPTION OF WORK OR SERVICES REQUIRED (Outline firm tasks, showing contractors and contract price under each task. A task is "firm" when the scope of work is known, when a contractor has been selected, and when the price is known within 10%.) a. Remove test equipment from previous test phase and bring test air-
plane up to operational configuration.

- b. Install a [redacted]
c. Install a [redacted]
d. Install [redacted]

Lockheed Aircraft Corp., Burbank, California will be the contractor for the above. The above tasks will be accomplished simultaneously as a package. Total cost estimated at \$160,000, of which \$20,000 will be funded by TSS.

25X1A

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES (Outline in this section expected tasks which are not definite enough to qualify as "firm" in Section 2 above.)

Upon completion of installation of the three (3) items i.e., [redacted] and [redacted], these items should be flight tested. It is estimated that 170 flying hours will be required (110 hours on [redacted] and 30 hours each on [redacted] and [redacted]. This is reimbursable to the USAF at \$47,000 plus an estimated \$15,000 for miscellaneous supplies and support.

25X1A

4. TOTAL ESTIMATED COST (Include statement on availability of funds.)

FY-59 - \$140,000 (plus \$20,000 reimbursable from TSS) for Section 2 above. FY-60 - \$62,000 for the flight tests. *obligation adjusted 4/3/59 (DPD-2211-59)* [redacted] 4/1/59

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE

Installation to be completed by 30 June 1959.

Flight tests to start 1 July 1959 and be completed 30 September 1959.

25X1A

6. REMARKS (Include any statements that clarify exact nature of agreement.)

Approval for installation and test [redacted] not being requested on [redacted] this program approval. Approval on [redacted] pending further determination of requirements in accordance with DD/P 4-4453, dated 21 March 1959, SUBJECT: [redacted] Equipment Program.

25X1A

25X1

25X1A

AUTHORIZED DPD-DD/P REQUESTER

APPROVED: or RECOMMENDED FOR APPROVAL:
(Approving officer strike out one)

22 APR 1959

RICHARD M. BISSELL, JR.
Deputy Director (Plans)

APPROVED:

* Not necessary - this is a restatement in new form of previously approved and funded program.

ALLEN W. DULLES

Director

DPD-DD/P:RO [redacted]

Distr:

Orig. - ~~DD/P~~ DPD Contr.

2.-DD/P

3.-A/C/DPD

4.-Comptroller

5.-B&D

6.-

7.-RI

25X1A

Approved For Release 2006/02/27 : CIA-RDP81B00878R000400110004-7

25X1A